
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/17/2014

ESTIMATE SUMMARY 12:47:17

CONTID: C16259-ALT     ESTIMATE NO: 0006 PROG 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TOWER TO COLFAX PERCENT TIME:

PROJECT NO: STA0704-210 - Steel Alt       

I-70 TOWER TO COLFAX (STEEL ALTERNATE)

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 03/31/2014 DATE TIME STARTED 10/25/2013

2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN

 DATE AWARDED 09/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2013 DATE ACCEPTED

Burnsville CO 55306                  DATE NOTICE TO PROCEED 10/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,500,967.32 PARTICIPATING $ $ 941,675.33

AWARD PROJECT AMT: 23,821,348.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 189,081.07

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,635.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.14

WORK DAYS

WORK DAYS

7.67%

23,546,133.88

941,675.33

1,130,756.40

1,115,121.14

$

$

$

$

1,954,833.44

0.00

1,954,833.44

851,655.14

2,806,488.58

-46,030.00

0.00

2,760,458.58

0.00

AMOUNT DUE 2,760,458.58 1,115,121.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,115,121.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

72.5 TIME ALLOW: 360

ORIG TIME ALLOW: 360
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.100

0.400

201-00000  
 

30,000.000.500

24,000.00

1.000

L S 

60,000.00000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

15.000

EACH

200.00000

0015 Removal of Tree 3.000

9.000

202-00010  
 

6,000.0012.000

4,500.00

27.000

EACH

500.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

618.600

LF  

20.00000

0025 *Removal of Delineator 100.000

0.000

202-00090  
 

1,300.00100.000

0.00

200.000

EACH

13.00000

0030 *Removal of Concrete Pavement 0.000

14,096.000

202-00210  
 

23,963.2014,096.000

23,963.20

34,957.000

SY  

1.70000

0035 Removal of Asphalt Mat 15,725.000

7,129.000

202-00220  
 

52,564.2022,854.000

16,396.70

60,000.000

SY  

2.30000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,623.000

SY  

1.50000

0045 *Removal of Pavement Marking 6,403.000

0.000

202-00250  
 

10,244.806,403.000

0.00

18,000.000

SF  

1.60000

0050 *Removal of Overhead Sign Structure 0.000

1.500

202-00805  
 

6,150.001.500

6,150.00

2.000

EACH

4,100.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

40.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

700.00000

0065 *Removal of Guardrail Type 3 2,950.000

415.000

202-01130  
 

13,460.003,365.000

1,660.00

8,325.000

LF  

4.00000

0070 *Removal of Tensioned Cable Barrier 456.000

0.000

202-01200  
 

1,368.00456.000

0.00

1,000.000

LF  

3.00000

0075 *Removal of End Anchorage 5.000

3.000

202-01300  
 

1,200.008.000

450.00

18.000

EACH

150.00000

0080 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

20,000.000

SF  

0.30000

0085 *Embankment Material (Complete In Place) 2,610.000

17,284.000

203-00060  
 

198,940.0019,894.000

172,840.00

121,465.000

CY  

10.00000

0090 Muck Excavation 61.000

0.000

203-00100  
 

518.5061.000

0.00

1,000.000

CY  

8.50000

0095 Proof Rolling 5.000

5.000

203-01100  
 

1,920.0010.000

960.00

30.000

HOUR

192.00000

0100 Blading 16.500

76.500

203-01500  
 

22,227.0093.000

18,283.50

240.000

HOUR

239.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

235.00000

0110 Potholing 11.000

8.000

203-01597  
 

5,852.0019.000

2,464.00

100.000

HOUR

308.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,107.000

CY  

13.00000

0120 *Erosion Log (12 Inch) 1,533.000

183.000

208-00002  
 

13,728.001,716.000

1,464.00

3,000.000

LF  

8.00000

0125 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

700.000

LF  

15.00000

0130 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

4,800.000

LF  

9.00000

0135 *Erosion Bales 0.000

0.000

208-00010  
 

0.000.000

0.00

1,243.000

EACH

25.00000

0140 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

2,000.000

LF  

5.00000

0145 *Aggregate Bag 576.000

366.000

208-00035  
 

11,304.00942.000

4,392.00

1,000.000

LF  

12.00000

0150 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,500.001.000

0.00

6.000

EACH

2,500.00000

0155 Vehicle Tracking Pad 2.000

1.000

208-00070  
 

6,900.003.000

2,300.00

8.000

EACH

2,300.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

608.000

HOUR

45.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

280.000

HOUR

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 1.500

12.500

208-00106  
 

1,750.0014.000

1,562.50

278.000

HOUR

125.00000

0175 Removal of Trash 105.000

0.000

208-00107  
 

10,185.00105.000

0.00

200.000

HOUR

97.00000

0180 Erosion Control Supervisor 68.000

24.000

208-00206  
 

14,720.0092.000

3,840.00

608.000

DAY 

160.00000

0185 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0190 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

300.00000

0195 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

1,338.000

LF  

11.00000

0200 *Reset End Anchorage 1.000

0.000

210-01200  
 

2,300.001.000

0.00

7.000

EACH

2,300.00000

0205 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

1.000

EACH

300.00000

0210 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

32.500

ACRE

540.00000

0220 *Seeding (Temporary) 0.700

0.000

212-00009  
 

84.000.700

0.00

5.000

ACRE

120.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

32.500

ACRE

2,200.00000

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

37.500

ACRE

510.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

3,100.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6,500.000

LB  

1.70000

0245 *Bonded Fiber Matrix 0.000

0.500

213-00150  
 

1,250.000.500

1,250.00

10.000

ACRE

2,500.00000

0250 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

27.000

EACH

340.00000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

3,327.000

0.000

216-00201  
 

5,655.903,327.000

0.00

40,000.000

SY  

1.70000

0260 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

78.00000

0265 Aggregate Base Course (Class 6) 312.350

0.000

304-06000  
 

9,370.50312.350

0.00

391.670

TON 

30.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

237.120

TON 

191.00000

0275 *Emergency Pothole Repair 3.680

2.120

403-00800  
 

2,424.405.800

886.16

50.000

TON 

418.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

779.700

403-34841  
 

51,460.20779.700

51,460.20

5,720.200

TON 

66.00000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,058.870

TON 

91.00000

0290 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,542.000

GAL 

2.70000

0295 *Roller Compacted Concrete Pavement (7 3/4 Inch) 0.000

0.000

412-00200  
 

0.000.000

0.00

88,000.000

SY  

26.30000

0300 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

113,731.000

SY  

37.50000

0305 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

876.000

SY  

6.00000

0310 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

66.000

LF  

350.00000

0315 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

356.000

CY  

72.00000

0320 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

18.000

CY  

250.00000

0325 Culvert Lining (30 Inch) 0.000

0.000

603-00030  
 

0.000.000

0.00

230.000

LF  

120.00000

0330 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

21.000

LF  

230.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe 0.000

0.000

603-01600  
 

0.000.000

0.00

893.000

LF  

226.00000

0340 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

410.000

LF  

68.00000

0345 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

3.000

EACH

2,800.00000

0350 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0355 Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0360 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0365 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0370 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

12,025.000

LF  

17.00000

0375 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

7.000

EACH

720.00000

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

12.000

EACH

1,300.00000

0385 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

690.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

18.000

EACH

1,500.00000

0395 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0400 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0405 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0410 Fence (Plastic) 207.000

0.000

607-11525  
 

1,035.00207.000

0.00

500.000

LF  

5.00000

0415 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,815.000

LF  

9.00000

0420 *Delineator (Type I) 44.000

0.000

612-00001  
 

968.0044.000

0.00

102.000

EACH

22.00000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.80000

0430 *Delineator (Type III) 3.000

0.000

612-00003  
 

72.003.000

0.00

64.000

EACH

24.00000

0435 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

295.000

LF  

35.00000

0440 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

120.000

LF  

70.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

960.000

LF  

17.00000

0450 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,400.00000

0455 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0460 *Temporary Lighting Steel Alt 0.500

0.000

613-50210  
 

28,400.000.500

0.00

1.000

L S 

56,800.00000

0465 *Luminaire High Pressure Sodium (Wall Type) (100 Watt) 0.000

0.000

613-72100  
 

0.000.000

0.00

6.000

EACH

878.00000

0470 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

10.000

SF  

30.00000

0475 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

280.000

SF  

21.00000

0480 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

38.000

LF  

4.00000

0485 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

200.00000

0490 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

38,000.00000

0495 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

21,012.000

LF  

0.20000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

19,000.00000

0505 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0510 *Detour Pavement 2,439.300

0.000

621-00450  
 

75,618.302,439.300

0.00

7,000.000

SY  

31.00000

0515 18 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24018  
 

0.000.000

0.00

53.000

LF  

87.00000

0520 24 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24024  
 

0.000.000

0.00

48.000

LF  

100.00000

0525 36 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24036  
 

0.000.000

0.00

312.000

LF  

112.00000

0530 18 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29018  
 

0.000.000

0.00

18.000

LF  

187.00000

0535 24 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29024  
 

0.000.000

0.00

51.000

LF  

90.00000

0540 36 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29036  
 

0.000.000

0.00

242.000

LF  

100.00000

0545 36 Inch Drainage Pipe (Class 10) 0.000

0.000

624-30036  
 

0.000.000

0.00

184.000

LF  

143.00000

0550 Construction Surveying 0.091

0.102

625-00000  
 

34,733.050.193

18,356.33

1.000

L S 

179,964.01000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Surveying (Hourly) 0.000

8.000

625-00001  
 

1,200.008.000

1,200.00

100.000

HOUR

150.00000

0560 *Mobilization 0.000

0.250

626-00000  
 

420,500.000.250

420,500.00

1.000

L S 

1,682,000.00000

0565 *Public Information Services 0.250

0.000

626-01000  
 

18,750.000.250

0.00

1.000

L S 

75,000.00000

0570 *Epoxy Pavement Marking 261.000

0.000

627-00005  
 

50,895.00261.000

0.00

500.000

GAL 

195.00000

0575 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

150.000

GAL 

34.00000

0580 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,257.000

SF  

11.50000

0585 *Flagging 200.000

103.500

630-00000  
 

6,677.00303.500

2,277.00

3,000.000

HOUR

22.00000

0590 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0595 *Traffic Control Inspection 87.000

21.000

630-00007  
 

7,884.00108.000

1,533.00

300.000

DAY 

73.00000

0600 *Traffic Control Management 43.000

9.000

630-00012  
 

26,520.0052.000

4,590.00

300.000

DAY 

510.00000

0605 *Flashing Beacon (Portable) 11.500

0.000

630-80001  
 

20,700.0011.500

0.00

23.000

EACH

1,800.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Construction Traffic Sign (Panel Size A) 18.000

10.000

630-80341  
 

2,800.0028.000

1,000.00

56.000

EACH

100.00000

0615 *Construction Traffic Sign (Panel Size B) 55.000

5.500

630-80342  
 

7,381.0060.500

671.00

121.000

EACH

122.00000

0620 *Construction Traffic Sign (Panel Size C) 28.500

0.000

630-80343  
 

3,790.5028.500

0.00

57.000

EACH

133.00000

0625 *Construction Traffic Sign (Special) 114.850

18.375

630-80344  
 

2,930.95133.225

404.25

906.000

SF  

22.00000

0630 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

32,500.002.500

0.00

5.000

EACH

13,000.00000

0635 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4,200.002.000

0.00

4.000

EACH

2,100.00000

0640 *Drum Channelizing Device 200.000

0.000

630-80360  
 

5,200.00200.000

0.00

500.000

EACH

26.00000

0645 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

205.005.000

0.00

25.000

EACH

41.00000

0650 *Concrete Barrier (Temporary) 7,170.000

0.000

630-80370  
 

336,990.007,170.000

0.00

15,000.000

LF  

47.00000

0655 *Glare Screen (Temporary) 254.000

0.000

630-80378  
 

3,556.00254.000

0.00

508.000

LF  

14.00000

0660 *Traffic Cone 235.500

0.000

630-80380  
 

2,826.00235.500

0.00

600.000

EACH

12.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

10,000.000.500

0.00

2.000

EACH

20,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

805,000.000

F A 

1.00000

0675 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0680 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

221,775.450

F A 

1.00000

0685 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

4,555.040

F A 

1.00000

0690 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

47,000.000

F A 

1.00000

0695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,596.570

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

22,335.000

F A 

1.00000

0705 F/A On-The-Job Trainee 0.000

163.000

700-70021  
 

163.00163.000

163.00

7,680.000

HOUR

1.00000

0710 F/A STANDING DRB (DISPUTE REVIEW BOARD) 5,200.000

0.000

700-70034  
 

5,200.005,200.000

0.00

10,000.000

F A 

1.00000

0715 F/A Railroad Flagging INCLUDE FLAGGING, 
INCENTIVE,DISINCENTIVE

10,979.170

31,849.130

700-70042  
 

42,828.3042,828.300

31,849.13

240,500.000

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0725 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000

2000 Mobile Attenuator Truck Mounted Attenuator 28.000

3.000

630-85041  
 

17,050.0031.000

1,650.00

45.000

DAY 

550.00000

2005 Barricade (3 M-A) (Temp) 16.000

5.000

630-80335  
 

2,916.6921.000

694.45

42.000

EACH

138.89000

2010 F/A Weather Protection Smith and I-70 Cross-Overs 18,959.030

0.000

700-70034  
 

18,959.0318,959.030

0.00

18,959.030

F A 

1.00000

2015 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 
Depth

0.000

0.000

202-05019  
 

0.000.000

0.00

0.000

LF  

0.58000

2020 Res Sign Panel Reset Overhead Sign Panel 0.000

1.000

210-00815  
 

2,020.651.000

2,020.65

1.000

EACH

2,020.65000

2025 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

5,344.85000

2030 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 0.000

1.500

630-85006  
 

11,504.041.500

11,504.04

3.000

EACH

7,669.36000

2035 Added Item (Dollar)/ Reset Guardrail Type 3 0.000

9,554.720

900-00006  
 

9,554.729,554.720

9,554.72

9,554.720

DOL 

1.00000

CAT 1,725,867.93846,789.8315,706,742.52CURRENT AMT0200 $ $ $
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0730 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0735 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

900.000

CY  

13.00000

0740 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,144.000

CY  

31.00000

0745 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

683.000

CY  

22.00000

0750 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

9,285.000

CY  

8.50000

0755 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

545.000

TON 

91.00000

0760 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

4,845.000

SY  

20.00000

0765 Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

1,510.000

LF  

50.00000

0765 MATERIAL ALLOWANCE HP 12 x 84 1,510.000

0.000

51,234.301,510.000

0.00LF  

33.93000

0770 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

630.000

LF  

165.00000

0775 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,190,455.000

LB  

1.40000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0780 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,345.000

SY  

15.00000

0785 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

610.000

SY  

11.00000

0790 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,021.000

SY  

10.00000

0795 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

272.000

LF  

130.00000

0800 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,126.000

CY  

382.00000

0805 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,405.000

SY  

6.00000

0810 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

219,365.000

LB  

0.70000

0815 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

311,265.000

LB  

0.80000

0820 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0825 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,100.000

LF  

78.00000

0830 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

505.000

LF  

33.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0835 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,120.000

LF  

9.00000

CAT 51,234.300.003,773,824.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0840 *Removal of Bridge 0.000

0.150

202-00400  
 

5,250.000.150

5,250.00

1.000

EACH

35,000.00000

0845 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

847.000

CY  

13.00000

0850 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5,678.000

CY  

31.00000

0855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

642.000

CY  

22.00000

0860 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

8,805.000

CY  

8.50000

0865 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0870 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0875 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

510.000

TON 

91.00000

0880 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,196.000

SY  

20.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0885 Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

1,365.000

LF  

50.00000

0885 MATERIAL ALLOWANCE HP 12 x 84 1,365.000

0.000

46,314.451,365.000

0.00LF  

33.93000

0890 *Drilled Caisson (36 Inch) 0.000

197.000

503-00036  
 

32,505.00197.000

32,505.00

630.000

LF  

165.00000

0895 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,101,940.000

LB  

1.40000

0900 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,135.000

SY  

15.00000

0905 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

575.000

SY  

11.00000

0910 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

957.000

SY  

10.00000

0915 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

253.000

LF  

130.00000

0920 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,003.000

CY  

382.00000

0925 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,308.000

SY  

6.00000

0930 *Reinforcing Steel 0.000

81,615.000

602-00000  
 

57,130.5081,615.000

57,130.50

206,885.000

LB  

0.70000
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Bridge 
E-17-AEK

0.000

0.000

0.000.000

0.00LB  

0.47000

0935 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

290,905.000

LB  

0.80000

0940 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0945 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,029.000

LF  

78.00000

0950 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

472.000

LF  

33.00000

0955 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,049.000

LF  

9.00000

CAT 141,199.9594,885.503,654,868.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0960 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

413.000

SY  

1.50000

0965 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000

0970 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000

0975 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0980 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

0985 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

0990 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

0995 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

28.000

SY  

15.00000

1000 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000

1005 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1010 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 0.000.0037,768.90CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

413.000

SY  

1.50000

1020 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000

1025 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1030 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000

1035 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

1040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

1045 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

1050 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

28.000

SY  

15.00000

1055 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000

1060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1065 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 0.000.0037,768.90CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

17,350.000

SF  

37.00000

1070 MATERIAL ALLOWANCE 15,955.250

0.000

313,201.5615,955.250

0.00SF  

19.63000
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PREV QTY/
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 MATERIAL ALLOWANCE Coating 12,022.250

0.000

43,280.1012,022.250

0.00SF  

3.60000

1070 MATERIAL ALLOWANCE Deadman 0.000

970.000

19,041.10970.000

19,041.10SF  

19.63000

1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000

424.750

8,337.84424.750

8,337.84SF  

19.63000

1075 Paint Structural Steel STRUCTURE E-17-DE (SHEET PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

14,000.00000

CAT 383,860.6027,378.94655,950.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

17,930.000

SF  

37.00000

1080 MATERIAL ALLOWANCE 6,697.500

0.000

131,471.926,697.500

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE 2,995.000

0.000

58,791.852,995.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coating 5,077.750

0.000

18,279.905,077.750

0.00SF  

3.60000

1080 MATERIAL ALLOWANCE Deadman 0.000

1,253.000

24,596.391,253.000

24,596.39SF  

19.63000

1080 MATERIAL ALLOWANCE Coated Sheet Pile 0.000

6,984.500

137,105.736,984.500

137,105.74SF  

19.63000
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NO.

ITEM
NO.
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THIS
PERIOD
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CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1085 Paint Structural Steel STRUCTURE E-17-DF (SHEET PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

12,000.00000

CAT 370,245.81161,702.13675,410.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

1090 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

48.000

CY  

13.00000

1095 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

679.000

CY  

31.00000

1100 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

606.000

CY  

8.50000

1105 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

152.000

SY  

20.00000

1110 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,817.000

SF  

9.50000

1115 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

70.000

CY  

625.00000

1120 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,490.000

LB  

0.80000

CAT 0.000.0093,667.50CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1125 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

375.000

CY  

13.00000

1130 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

3,229.000

CY  

31.00000
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CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1135 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,013.000

CY  

8.50000

1140 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

605.000

SY  

20.00000

1145 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

6,567.000

SF  

9.50000

1150 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

125.000

CY  

625.00000

1155 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,890.000

LB  

0.80000

CAT 0.000.00287,908.00CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1160 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

681.000

CY  

13.00000

1165 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

732.000

CY  

31.00000

1170 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

647.000

CY  

8.50000

1175 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

160.000

SY  

20.00000

1180 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,968.000

SF  

9.50000
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NO.
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PERIOD
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1185 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

80.000

CY  

625.00000

1190 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,930.000

LB  

0.80000

CAT 0.000.00112,084.50CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1195 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

236.000

CY  

13.00000

1200 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,242.000

CY  

31.00000

1205 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,099.000

CY  

8.50000

1210 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

265.000

SY  

20.00000

1215 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

3,421.000

SF  

9.50000

1220 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

155.000

CY  

625.00000

1225 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

7,700.000

LB  

0.80000

CAT 0.000.00191,746.00CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1230 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

17.000

CY  

13.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 16259-ALTBID1 ESTIMATE RUN 04/17/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:17

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1235 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

578.000

CY  

31.00000

1240 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

355.000

CY  

8.50000

1245 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

299.000

SY  

20.00000

1250 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,228.000

SF  

9.50000

1255 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

56.000

CY  

625.00000

1260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,755.000

LB  

0.80000

CAT 0.000.0076,806.50CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1265 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3.000

CY  

13.00000

1270 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

214.000

CY  

31.00000

1275 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

115.000

CY  

8.50000

1280 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

146.000

SY  

20.00000
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CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1285 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

520.000

SF  

9.50000

1290 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

20.000

CY  

625.00000

1295 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,015.000

LB  

0.80000

CAT 0.000.0028,822.50CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Field Office (Special) 0.800

0.000

620-00005  
 

108,000.000.800

0.00

1.000

EACH

135,000.00000

1305 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

24,000.000.800

0.00

1.000

EACH

30,000.00000

1310 Sanitary Facility 0.800

0.000

620-00020  
 

2,080.000.800

0.00

1.000

EACH

2,600.00000

CAT 134,080.000.00167,600.00CURRENT AMT0400 $ $ $

$ 2,806,488.591,130,756.40$25,500,967.32$CURRENT AMTPROJECT TOTAL


